

BART Agreement Number: 6M8182

Approval Date: 03/04/24

Work Plan No. A.07-02 Balboa Park Station Passenger Drop-Off Area + Plaza As-Built Record Drawings - Review and Support

Scope:

The Scope of Work is to review and support a design consultant to perform the As-Builts and the tasks are listed below.

Task 1: Administration and Project Management

The Program Management will perform the following activities:

- Coordinate work plan activities.
- Work plan communications/meetings/record keeping.
- Work plan progress reporting.
- Monthly progress reports and agreement administration.

Task 2: Review and Support Preparation of Record Drawing As-Builts

The service is to review and support the As-Builts prepared by a design consultant in accordance with the recording as-built drawings Resident Engineer filed and BART CAD Standards Manual.

The As-Builts shall:

- include the coordination and inclusion of redline drawings developed by Construction Management.
- be self-contained with no reference to outside documents or exhibits such as RFIs, change orders, shop drawings or submittals.

Prime: Ghirardelli

Subconsultants: None

Total Work Plan Value: \$ 24,799