

BART Agreement Number: 6M8148

Approval Date: 04/11/24

**Work Plan No. B.03-03 Oakland Emergency Generator (OEG) System - MACS
System DSDC**

Scope:

MACS: Work includes the following tasks:

- Address BART Comments on recent changes to specs/drawings
- Review Contractor's RFI's and prepare responses promptly
- Prepare technical documentation for Change Notices and Change Orders
- Review Contractor's Technical Submittals for compliance to contract requirements
- Conduct site inspection as requested by the Resident Engineer to resolve any construction issues

- Witness Factory and Field Testing as required
- Support system Integration Tests
- Support System Commissioning and OCC Integration
- Respond to requests made by Resident Engineer for technical support
- Attend CM and related meetings as necessary
- Other support as directed by BART Project Management and staff

Engineer: will be responsible for producing and reviewing electrical design including Monitoring Control System and associated documentation as needed by BART's Project Manager and/or Resident Engineer to replace existing switchgear, breakers, cables, conduits, equipment and primary power.

Prime: TY LIN - TSE, JV

Subconsultants: None

Total Work Plan Value: \$ 379,692