

**BART Agreement Number: 6M8176**

**Approval Date: 12/14/23**

**Revised Date: 05/15/25**

**Work Plan No B.06-03 EVM Support for Capital Projects**

**Scope:**

Under this Work Plan, PGH Wong Engineering, Inc.'s (CONSULTANT's) scope of work requires experience with EVM processes and tools and proficiency working with Excel spreadsheets and scheduling tools (i.e., Primavera). Additional scope includes:

- a) Monthly and quarterly EVM analysis for BART projects and programs (includes updating costs, accruals, budgets, and schedules);
- b) Support integration of EVM processes and tools with schedule management and reporting processes and tools, including Monthly Project Review Process;
- c) Improvement of existing EVM processes and tools.

**Prime: PGH Wong Engineering, Inc.**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
Quality Engineering, Inc.	\$393,953	N	N

**Total Work Plan Value: \$930,300**