

BART Agreement Number: 6M8179

Approval Date: 09/03/24

Revised: 06/26/25

Work Plan No. B.03-01 Anchor special inspection for new fare gates installation

Scope:

For Locations Identified below:

A10	C10 Training Room	H10	M40	R50
A20	C20	K10	M50	R60
A30	C30	K20	M60	S20
A40	C40	K30	M70	S40
A50	C50	L10	M80	S50
A60	C60	L20	M90	W10
A70	C70	L30	R10	W20
A80	C80	M16	R20	W30
A90	E20	M20	R30	W40
C10	E30	M30	R40	Y10
	HMC Training Lab			

1. Coordinate field activities including communications between BART and subconsultant.
2. Manage subconsultant including setting up subcontracts and monitoring work progress.
3. Obtain badge for subconsultants.
4. Perform special inspection service for post installed anchors.

Prime: HDR

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
Montez	\$ 99,471	Y	Y

Total Work Plan Value: \$ 118,581