

BART Agreement Number: 6M8208

Approval Date: 08/05/25

Work Plan A.02-01 Scheduling Support for Capital Projects

Scope:

Consulting Analyst will provide as-needed scheduling services, including the following:

- Development and maintenance of multiple, concurrent detailed project schedules in the Office of Infrastructure Delivery, using Primavera P6 scheduling software.
- Generate master integrated schedule reports from Enterprise P6
- Provide schedule updates for the Monthly and Quarterly project reporting.
- Development of standardized procedures and templates for schedule development, updates, & quality control
- Assistance with implementation, quality control, or training related to standardized procedures.
- Support Project Managers to plan project changes and to baseline or re-baseline the project schedule as needed.
- Participate in lessons learned and risk reviews with project teams
- Participate in quality assurance reviews of other Project Control reports

Prime: HDR

Subconsultants: None

Total Work Plan Value: \$ 658,691