

BART Agreement Number: 6M8142

Approval Date: 06/10/24

Revised Date: 10/31/25

Work Plan No. B.50-02 Project/Program Mgmt Support for BART Track, Structures and Stations CIPs

Scope:

The overall services under this work plan will be for the PM/PGM support on the projects under Structures, Track and Stations programs in planning, reporting, scheduling, and projects budget forecasting.

The consultant will provide assistance to Senior Program Manager and Project managers for all project activities in planning, coordinating, progress reporting, scheduling, forecast management, and document control. The consultant will perform the following duties and responsibilities to support projects under the Track, Structures and Stations programs:

- Perform day-to-day project management responsibilities for multi-disciplinary projects in varying stages of planning, design, procurement, or construction.
- Measure project performance using appropriate systems, tools and techniques;
- Report and escalate to management as needed;
- Set-up and maintain contract files; document control and file management,
- Attending project progress meetings with BART PM and help in handling day-to-day coordination. Take meeting minutes, prepare to-do lists from meetings, distribute meeting minutes as directed
- Provide procedural, administrative support to Project Staff;
- Reserve/schedule conference rooms and attend weekly progress status meetings with the design teams and stakeholders;
- Track, review and update project schedules based on input from design teams and other stakeholders.
- Assist with Project Execution Plan, Contracting Plan and Risk Management Plan
- Providing schedule updates and prepare biweekly and monthly reports,
- Review the project deliverables for completeness and route the deliverables to BART reviewers and Subject Matter Expert (SME). Collect all the comments from reviewers and SME in Comments Resolution Form (CRF) by the due date and distribute to the deliverables' originators.
- Other tasks as directed by the Project Management Team and Resident Engineer and/or the District representative. The PM Support Team will be responsible for complete delivery of a task, from start to finish. The consultant will be cognizant of BART resources and use consultant staff efficiently.

Prime: AECOM

Subconsultant	Amount
AZAD	\$ 237,297

Total Work Plan Value: \$ 1,810,541