BART Agreement Number: 6M8210 Approval Date: 10/31/24

Revised: 06/16/25 Revised: 12/16/25

Work Plan No. A.06-01 Final Design Submittal and Design Bid Support for LMA HVAC Renovation

Scope:

The scope of services requested is to provide the following

- 1. Prepare Revised 100% Design, Submittal & Cost Estimate and will incorporate the below
 - a. additional integration details of the BMS to meet BART's Comm/CSE standards
 - b. support BART review of 100% design package to include any new criteria required by the DQMP, additional BC&E review
 - c. address any requirements of the CMEO checklist
- 2. Submit an updated 100% Technical package for submittal to Procurement, and then resolve comments by Legal, Procurement and others.
- 3. Provide final & stamped IFB design package(s) and support the bid process up to the award of the construction contract for the renovation of the HVAC Systems at the LMA complex.
- 4. Design support during the Bid phase.
- 5. Design Support During Construction (DSDC) is not included in this scope.

Prime: JACOBS

Subconsultant	Amount
M Lee Corporation	\$ 88,111
Mona Tamari & Associations	\$ 42,704

Total Work Plan Value: \$494,353