

**BART Agreement Number: 6M8181**

**Approval Date: 05/27/2026**

**Work Plan No. B.04-05 Construction Management Support for Train Control on Track Interlocking Replacements and Rail Relays**

**Scope:**

Scope of services for construction management support for the Track Interlocking Replacement and Rail Relays will include the following work:

- Provide train control coordination for the Track Interlocking Replacement Program.
- Coordinate with project teams and provide support for submittal reviews.
- Provide train control field support.
- Support shutdowns and other non-revenue work as needed.
- Coordinate with operations and safety to develop Interim Operating Procedures (IOPs) and Operating Bulletins (OBs) for track replacement projects.
- Review and confirm SSWPs for projects that include train control scope.
- Support track projects and advise on pre-construction and construction activities.
- Participate in the constructability review of undertrack duct banks.
- Provide constructability reviews for the track from a train control perspective.
- Participate in and support the System Access Committee track allocation process.
- Prepare quantity take-offs and construction estimates for materials procurement.
- Other tasks as directed by the District

**Prime: Atkins N.A.**

**Subconsultants: None**

**Total Work Plan Value: \$ 400,409**