

**BART Agreement Number: 6M8210**

**Approval Date: 06/03/26**

**Work Plan No. A.07-03 Operations Control Center Modernization (MOCC Project)  
Design Support During Construction (60CC004)**

**Scope:**

Jacobs is currently providing Design Support During Construction services via Workplan # A.07-02. Jacobs is to continue providing these services under this workplan for the period of February 2026 to December 2026. No work will be performed under this new workplan prior to this work period and Notice to Proceed has been granted. These services include, but are not limited to, the tasks listed below.

Scope of services will include provision or coordination of engineering support of all design elements, including Architectural, Structural, Civil, Electrical, Communications, and Mechanical Items, including, but not limited to the following tasks:

- a) Perform submittal reviews, including shop drawings and product information
- b) Provide RFI Responses
- c) Perform field visits as requested
- d) Assistance with the resolution of design/construction conflicts as encountered
- e) Proactively identify design changes needed and notify BART PM
- f) Provide support in the review of Contractor claims
- g) Create/update drawings and specifications as needed for change notices
- h) Provide technical documentation for change notices A
- i) Provide engineer's cost estimates as requested
- j) Attend construction meetings as appropriate
- k) Provide other technical support as requested
- l) Prepare record drawings, including two site visits.

**Prime: JACOBS**

**Subconsultants: None**

**Total Work Plan Value: \$ 345,511**