

BART Agreement Number: 6M8177

Approval Date: 07/13/2026

Work Plan B.19-02 BPDHQ Special Inspections and Testing - Supplement #1

Scope:

Consultant to provide special inspections and testing by appropriately certified personnel for the following: fireproofing, fire caulking, edge of slab (insulation and spray), earthwork, asphalt, and concrete masonry unit (CMU)/grout, seismic resistance for MEPF and storage racks and as requested by the District. Services shall be coordinated through the Construction Management Team for the BART Police Department Headquarters Project.

This supplemental work plan is intended to cover additional costs that have arisen, due to but not limited to, the following:

1. Increased overtime due to project acceleration and to align with Contractor's schedule
2. Decreased efficiency of inspections due to project resequencing

Prime: PreScience Corp

Subconsultant	Amount
ISI	\$ 221,454

Total Work Plan Value: \$ 233,616