



# Relieve Crowding

## STATUS & MILESTONES

EXPENDED Thru 7/2019: \$8.5

FORECAST Thru 6/2021: \$33

TOTAL PROGRAM VALUE: \$200

### STATUS – Design / Engineer to Relieve Crowding

# Projects in Planning	# Projects in Design	# Projects in Bid/Award	# Projects in Construction	# Projects Completed	TOTAL # Projects
2	4	1	1	0	8

#### MILESTONES

Completed (Jun 2019 – Jul 2019)	Q1 (Aug 2019 – Sep 2019)	Q2 (Oct 2019 – Dec 2019)	Q3 (Jan 2020 – Mar 2020)
<ul style="list-style-type: none"> <li>New Transbay Rail Crossing – Strategic Advising &amp; Program Management - Awarded</li> </ul>	<ul style="list-style-type: none"> <li>New Transbay Rail Crossing: Issue Notice to Proceed for Contract 2 Work Plan (Strategic Advising &amp; Program Management)</li> <li>Hayward Maintenance Complex Phase 2: Civil/Grading 60% Design</li> <li>Hayward Maintenance Complex Phase 2: Complete Design for Trackwork Procurement</li> <li>Advertise Embarcadero New Platform Elevator</li> <li>Civic Center Station Scissor Stairs - Begin Site Mobilization</li> </ul>	<ul style="list-style-type: none"> <li>Hayward Maintenance Complex Phase 2: Trackwork Procurement – Advertise</li> <li>Platform Screen Doors Pilot Project – Prepare Design-Build Package</li> <li>Award Embarcadero New Platform Elevator</li> </ul>	<ul style="list-style-type: none"> <li>Embarcadero New Platform Elevator – Notice to Proceed</li> </ul>