

BART Agreement Number: 6M8119

Approval Date: 11/09/17

Work Plan No. A.10 – Switch Power Cabinet Replacement

Scope:

The detailed scope and tasks are as follows:

A. Project Management

- Manage project tasks, prepare work plans and schedules, and conduct QA/QC review of project submittals and deliverables.
- Manage and coordinate work assignments of other consultants.

B. Site Survey/As-Built Verification Tasks

- Collect and review record drawings
- Attend RWP Training as required
- Support BART on Site Surveys, including
 - Photos
 - Measurements
 - Checklists
 - Mark ups to existing drawings as required to match existing conditions

Prime: AECOM/TSE

Subconsultants: None

Total Work Plan Value: \$110,408