

**BART Agreement Number: 6M8147**

**Approval Date: 03/03/20**

**Work Plan No. A.06- 19th St/Oakland Station New Street Elevator**

**Scope:**

This scope of services is to review the preliminary design for the street elevator at the 19th St/Oakland Station that was prepared under Contract 6M8081, and to advance the design from the current 20% level to the Issued for Bid documents as a standalone package, or to be incorporated into the existing Construction Contract 07EA-120 through a Change Order should funding become available.

**Prime:** PGH Wong

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
Gannett Fleming	\$302,032	N	N
AMC Consulting Engineers, Inc.	\$209,806	Y	Y
FW Associates, Inc.	\$234,544	Y	Y
Parikh Consultants	\$50,000	Y	Y
Towill	\$65,000	N	N

**Total Work Plan Value: \$1,459,118**