

**BART Agreement Number: 6M8149**

**Approval Date: 04/16/21**

**Work Plan No. B.04-02 CBTC Elevated Stations Water Intrusion A, C & R Lines**

**2 ADDITIONAL SCOPE OF SERVICES**

The additional Scope of Services includes the following:

**2.1 PROJECT MANAGEMENT AND COORDINATION**

Project management and oversight will be provided throughout the design process. Due to the re-packing of the contract drawings additional oversight and coordination is required by the workplan manager, such as:

- Additional coordination of three separate contract document submittals at 65%
- Additional QA/QC for three separate contract submittals at 65%
- Additional comment resolution meetings for three separate contract submittals at 65%
- Additional coordination associated with hazardous materials testing

**Prime: WSP**

<b>Subconsultant</b>	<b>Amount</b>	<b>DBE (Y/N)</b>	<b>SBE (Y/N)</b>
SCA Environmental	\$23,305	N	N
Robin Chiang & Co	\$248,689	Y	Y

**Total Work Plan Value: \$310,071**