

BART Agreement Number: 6M8182

Approval Date: 11/01/21

Work Plan No. A.08-01 – CM Support for HMC (Phase 1) Closeout Activities

Scope:

Provide CM support to complete the following closeout activities:

- A. For 01RQ-110:
 - Complete west side emergency exit at the CRS (and close existing fencing)
 - Install new door through Canopy wall for CRS south egress
 - Install bollards at the fire department connection
- B. For 01RQ-150:
 - Install speed bumps along access road
 - Install bollards at the fire department connection
 - Install exterior sprinkler bell and wire to riser flow switch
 - Modify and repair rack base plate extensions at narrow drive aisles
 - Provide additional power for wire access point (WAP) units
- C. Provide other support and duties for Phase 1 as identified by the Project Manager and Resident Engineer.

Prime: Ghirardelli Association

Subconsultant	Amount	DBE (Y/N)	SBE (Y/N)
PSM Associates	\$ 98,326	N	Y

Total Work Plan Value: \$ 102,932