
BART Agreement Number: 6M8149   Approval Date: 3/17/2021 
 
Work Plan: No. B.02-03 – BFS Updates - Tunnel Design Criteria 
 
Scope: 
 

 
 

Prime: WSP 
 

Subconsultant: None 
 
Total Work Plan Value: $ 19,137 


