Work Plan No. A.05 - Transbay Tube Waterproofing Retrofit Design Support Services

Scope:

PROJECT MANAGEMENT SUPPORT
1. Attend Phone meetings
2. Review RFI responses
3. Review supplemental calculation and sketches
4. Maintain calculation, submittal, and RFI tracking logs

DESIGN SUPPORT DURING CONSTRUCTION SCOPE
1. Review shop drawings and provide comments and exceptions
2. Respond to Contractor RFI's
3. Produce supplemental calculations
4. Produce clarifying sketches
5. Attend demonstration testing for various aspects of construction

Prime: Parsons Transportation Group Inc.

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>McMillen Jacobs</td>
<td>$40,036</td>
<td>N</td>
<td>N</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $43,585