Work Plan No. B.19-01 OKS G Spur IFB and DSDC

Scope:

Work performed under this amendment will include the following tasks:

1) Management/Coordination

2) Geocar Shed Relocation
   a. Coordination, update plans, resubmit, comment response
   b. Revised IFB Submittal

3) Design Services During Construction
   a. Bid Support
   b. Meetings
   c. Review and respond to Request of Information (RFIs).
   d. Review of Shop Drawings and Product Data
   e. Generate Change Notice Drawings and Specifications as needed to address differing site Conditions.
   f. Utility Coordination
   g. CADD As-Builts

Prime: HNTB & FMG, Joint Venture

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
</table>

Total Work Plan Value: $508,855