Work Plan No. B.05-01 – Fire Alarm System Engineering for 15IJ-130

Scope:

Perform the following tasks, including but not be limited to:

- Deliverables as described in Contract Agreement No. 6M8080R, Work Plan No.B.30-1.
- Prepare Summary of Work Specification Section 1 11 00.
- Incorporate Comments from BART and Format Specifications Division 1 through 28 as per BART BFS.
- Site Visits for Walnut Creek/Hayward/Montgomery.
- Bill of Material (BoM) and Construction Cost Estimate.
- Provide Consultant’s NFPA 130 interpretation for Fire Alarm System for stations covered under this work plan and design as per latest NFPA 130 requirements.
- Incorporate BART’s Comments for 95% Submittal and 100% Submittal.

Prime: Jacobs

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>COWI</td>
<td>$55,433</td>
<td>N</td>
<td>N</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $62,834