Work Plan No. B.09-01 – Elevator Modernization Project Phase 1A

Scope:

2.0 SCOPE OF SERVICES

Additional Scope of Services includes the following:

A. Arrange, coordinate, and perform the site survey of two elevator units identified as A30-30 and A30-3 at the Coliseum Station, and to determine the existing elevator sill conditions, including the structural support system for the existing sill. Research and review of as-built drawings are also required.

B. Prepare Contract Documents to include the sill replacement design based on the field findings.

C. Prepare additional Contract Drawings to include the information that is typically not required for this type of project but specifically requested by the BART Engineer as part of 95% Design Review Comments.

D. Modify the Engineer’s Estimate to incorporate the sill replacement.

E. Attend meetings to review SCADA and LiftNet scope of work with BART engineers.

F. Prepare and present PowerPoint presentation for overall project scope of work.

G. Work associated with preparation of an IFB set is not included in this Work Plan.

Prime: PGH Wong

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>FW Associates</td>
<td>$14,012</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>Gannett Fleming</td>
<td>$16,649</td>
<td>N</td>
<td>N</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $54,931