Work Plan No. A.6 – CM Services for Powell St. Station Modernization Project

Scope:

Provide construction management services for the above contract(s). The CM team is the District/Owner’s Representative, as stated in the BART Resident Engineer’s Manual. Tasks include, but is not necessarily limited to, the following:

- Administer and monitor the construction contracts through project closeout, based on the BART Resident Engineer’s Manual
- Review contractor payment applications for accuracy and compliance with contract requirements
- Review and approve contractor work schedules, site specific work plans, submittals, etc.
- This will include helping the Contractor coordinate between Operations Liaisons, writing the SSWP’s, verifying field conditions/dimensions to anticipate and resolve potential construction issues.
- Schedule and attend meetings as required
- Provide quality control oversight to insure compliance to contract requirements, project administration and project controls
- Negotiate and review contract change orders and progress payments
- Review and respond to RFI’s
- Coordinate with Design Engineer / Architect, BART M&E, Facilities Maintenance, to clarify design issues, and respond to RFI’s and Submittals. Coordinate with Contractor to develop solutions prior to issues impacting schedule.
- Insure “as built” drawings are constantly updated, and should verify between Contractor’s set and CM’s set match on a weekly basis.
- Coordinate the work with affected parties (BART, SFMTA and other third parties)
- Coordinate process for O&M Manuals, BART Maximo (asset management tool) logging.
- Other duties as identified

Prime: PreScience

<table>
<thead>
<tr>
<th>Subconsultant</th>
<th>Amount</th>
<th>DBE (Y/N)</th>
<th>SBE (Y/N)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Park Engineering</td>
<td>$280,728</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>RSE</td>
<td>$35,650</td>
<td>Y</td>
<td>Y</td>
</tr>
<tr>
<td>ISI</td>
<td>$69,302</td>
<td>Y</td>
<td>Y</td>
</tr>
</tbody>
</table>

Total Work Plan Value: $2,089,376