BART Agreement Number: 6M8182                Approval Date: 08/03/2022

Work Plan No.: B.04-02 - Track Geometry Car Procurement – Extension

Scope:

2. **SCOPE OF SERVICES**

Specific duties and responsibilities for the Scheduler shall include, but not be limited to, the following:

a) Provides scheduling assistance to the Resident Engineer from start through final project closeout;

b) Develops project schedules for BART;

c) Attends project progress and/or claim resolution meeting if requested by the Resident Engineer;

d) Reviews and approves Contractor’s construction schedules;

e) Prepares schedule and claims estimates due to contract or field issues;

f) Prepares time impact evaluations and assists the Resident Engineer to resolve claims;

g) Performs other work as assigned by the Resident Engineer and/or the District.

Prime: Ghirardelli Associates, Inc

Subconsultant: None

Work Plan Value: $51,537